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Mr. Martin Hestmark 
U.S. Environmental Protection Agency, Region Vm 
ATTN: Rocky Flats Project Manager, 8HWM-RI 
999 18th Street, Suite 500,8WM-C 
Denver, Colorado 80202-2405 

Mr. Gary Baughman - 

Colorado Department of Health 
4300 Cherry Creek Drive South 
Denver, Colorado 80222- 1530 

Gentlemen: 

As you are aware, the Operable Unit 2 (OU2) Bedrock RFI/RI Work Plan activities were not 
Zonducted in W92 .  Insufficient FY92 funding for IAG activities forced a management 
decision to not fund FY92 Bedrock field work. The Alluvial field work did proceed. Based 
3n the preliminary results of the Alluvial investigation, we see the need to revise the Bedrock 
Work Plan to better focus the characterization. The current IAG Milestone for the Draft RCRA 
Facility InvestigationiRemedial Investigation (RFYRI) Report is March 12, 1993. In order to 
incorporate the results of both the Aliu\lal and Bedrock investigations, we will obviously miss 
:his milestone. 

4s discussed with your staff in an October 5, 1992 meeting, we plan to revise the currently 
ipproved Bedrock RFI/RI Work Plan to incorporate the preliminary results of the Alluvial 
:haractenzation and reduce the delay in preparation of the Draft RFWU Repon We feel that a 
w i sed  Bedrock Work Plan can reduce the delay in submittal of the Draft RFI/RI Reporr We 
ue also evaluating implementation Gf other approaches to reduce the delay including 
mplementation of the DOE SAFER ("Streamlined Approach for Environmental Restoration," a 
:ombination of the Data Quality ObjectiveEPA Streamlined Approach, also known as the 
3bservational Approach), use of field screeninglquantitative anaiysis, and implementation of 
3SWER Directive 9283.1-06 ("Considerations in Ground-Water Remediation at Superfund 
Sites and RCRA Facilities - Updare," with regard to NAPL contaminants). Concerning the 

ittend. The SAFER presentation is scheduled for October 28th and 29th at the Northglenn 
loliday Inn. 

To assure that we reach agreement with our revised approach, we propose to meet with your 
*taff in December 1992 to discuss approaches. During this meeting, we will also be prepared 
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1 SAFER approach, we are conducting site training and invite you and your contractor staff to 
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to discuss a revised schedule. We currently anticipate submittal of thp cI revised Bedrock Work Plan in February 1993, however, the proposed date will be presented to you in the December 
meeting. Also in this meeting, we would be prepared to discuss how we would identify 
additional Interim Measures/Interim Remedial Actions that may be appropriate based on the 
results of the Alluvial investigation. 

If you have any questions, please contact Scott Grace at 966-7199. 

Sincerely, 

Jame KHartman 
Adjistht Manager 
fod@hronmental Management 

cc: 
A., Rampertaap, EM-453 
J. Ciocco, EM-453 
J. Pepe, RFO 
R. Benedetti, EG&G 
M. Amdt, EG&G 
T. Greengard, EG&G 
E. Dille’, EG&G 
B. Fraser, EPA 
J. Schieffelin, CDH 


